Exhibit 300: Capital Asset Plan and Business Case Summary Part I: Summary Information And Justification (All Capital Assets)

1. Date of Submission: January 29, 2015

2. Agency: Department of Justice

3. Bureau: Bureau of Prisons (BOP)

4. Name of Investment: FCI Midwestern/Leavenworth, KS

5. Justification for Investment:

Federal Correctional Institution (FCI) Midwestern/Leavenworth, Kansas will be designed as a 1,152 bed medium security prison with a 256 bed work camp (minimum security). The project will be awarded as a design/build project using a negotiated procurement which allows contractors input on all aspects of the project. FCI Midwestern/Leavenworth, Kansas received partial site and planning funds in FY 2001 and FY 2009. The Consolidated and Further Continuing Appropriations Act, 2012 rescinded \$5 million from this project. The preparation and publication of the Final Environmental Impact Statement (FEIS) process is expected to be published February 2015. An estimated construction completion date cannot be determined for this project, due to the enacted rescission of funds and insufficient available resources.

This investment will provide a Federal correctional facility which directly supports the BOP's mission to protect society by confining offenders in the controlled environments of prisons and community-based facilities that are safe, humane, cost-efficient, and appropriately secure, and that provide work and other self-improvement opportunities to assist offenders in becoming lawabiding citizens. It supports the Department of Justice Strategic Goal 3: Ensure and Support the Fair, Impartial, Efficient, and Transparent Administration of Justice at the Federal, State, Local, Tribal and International Levels.

6. Accountability

a. Business Sponsor

i. Name
 ii. Title
 iii. Telephone
 iv. Email
 Mitch Miskimins
 Deputy Chief of Capacity Planning & Construction Branch
 (202) 514 – 9582
 MMiskimins@bop.gov

Program/Project Manager

 i.
 Name
 Mitch Miskimins

 ii.
 Telephone
 (202) 514 - 9582

 iii.
 Email
 MMiskimins@bop.gov

X

Exhibit 300: Capital Asset Plan and Business Case Summary Part I: Summary Information And Justification (All Capital Assets)

iv. Qualifications (select one)

- 1. The project manager has been validated according to Federal Acquisition Certification for Program and Project Managers (FAC-P/PM) or Defense Acquisition Workforce Improvement Act (DAWIA) criteria as qualified for this investment.
- 2. The project manager's qualifications according to FAC-P/PM or DAWIA criteria are under review for this investment.
- 3. The project manager is assigned, but does not meet the requirements according to FAC-P/PM or DAWIA criteria.
- 4. The project manager is assigned, but the qualification status review has not yet started.
- 5. No project manager has yet been assigned to this investment.

7. Summary of Funding

| Table 1: Summary of Funding | | | | | | | | | |
|------------------------------|---------------|---------------|---------------|---------------|---------------|---------------|-----------------|-----------------|----------------|
| | PY-1 | | | | | | | BY+4 | |
| | and | PY | CY | BY | BY+1 | BY+2 | BY+3 | and | |
| | Earlier (\$M) | 2014 (\$M) | 2015 (\$M) | 2016 (\$M) | 2017 (\$M) | 2018 (\$M) | 2019 (\$M) | Beyond (\$M) | Total (\$M) |
| Planning (a) | .4 | .2 | (ψινι) | (ΨΙΨΙ) | (ΨΙΨΙ) | (ψΙΨΙ) | (ψ1 /1) | (ΨΙΨΙ) | .9 |
| Acquisition (b) | 2.1 | 0 | | | | | | | 328.1 |
| Subtotal Planning & | | | | | | | | | |
| Acquisition | | | | | | | | | |
| (c)=(a)+(b) | 2.5 | .2 | | | | | | | 329 |
| Operation & Maintenance | | | | | | | | | |
| (d) | | | | | | | | | |
| Residual Value/Disposal Cost | | | | | | | | | |
| (e) | | | | | | | | | |
| Total $(f)=(c)+(d)+(e)$ | 2.5 | .2 | | | | | | | 329 |

8. Acquisition Plan

| a. Has an Acquisition Plan been developed? | <u>Yes</u> |
|---|------------|
| b. If an Acquisition Plan has been developed, answer the following questions. | |
| i. Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1? | <u>Yes</u> |
| ii. Was the Acquisition Plan approved in accordance with agency requirements? | <u>Yes</u> |
| iii. If the Plan was approved, enter the date of approval. Ma | y 2000 |
| iv. Is the Acquisition Plan consistent with agency Strategic Sustainability | |
| Performance Plan? | <u>Yes</u> |
| v. Does the Acquisition Plan meet the requirement of EO 13423? | <u>Yes</u> |
| vi. Does the Acquisition Plan meet the requirement of EO 13514? | <u>Yes</u> |
| c. If an Acquisition Plan has not been developed, provide a brief explanation. | N/A |
| d. Enter all (including non-Federal) current and planned contracts and task orders in | Γable |

Exhibit 300: Capital Asset Plan and Business Case Summary Part I: Summary Information And Justification (All Capital Assets)

- 2. Completed contracts and task orders do not need to be listed. Total Value should include
 - option years. If a contract has not been awarded, estimates of dates, dollar values and any other information should be provided. Data definitions can be found at www.usapending.gov/learn?tab=FAQ#2.
- e. Do all Procurement Instrument Identifier (PIID) and Indefinite Delivery Vehicle (IDV) PIID entries match www.USAspending.gov? N/A
- f. Do all Solicitation IDs match Fed BizOpps at www.fbo.gov?

N/A

g. If Earned Value Management is not required or will not be a contract requirement for any of the contracts or task orders, provide a brief explanation.

Earned Value Management is considered a major system acquisition and is not utilized in BOP construction contracts.

| Table 2: Contracts | | | | | |
|---|------------------------------------|---------------|------------|------------|--|
| Field | Data Description | Contract 1 | Contract 2 | Contract X | |
| Contract Status | N/A | | | | |
| Contracting Agency ID | 15-X-1003 | | | | |
| Procurement Instrument Identifier (PIID) | | DJBP0700CCJ95 | | | |
| Indefinite Delivery Vehicle (IDV) Reference ID | N/A | | | | |
| Solicitation ID | | | | | |
| Alternative Financing | N | | | | |
| EVM Required | N | | | | |
| Ultimate Contract Value | | | | | |
| Type of Contract/Task Order (Pricing) | Environmental Impact | \$536,769.84 | | | |
| Is the Contract a Performance Based Service Acquisition | | | | | |
| (PBSA)? | N | | | | |
| Effective Date | | | | | |
| Actual or Expected End Date of Contract/Task Order | N/A | | | | |
| Extent Competed | Full & Open Competition | | | | |
| Short Description of Acquisition | Environmental Studies of a prison. | | | | |

- 9. Alternatives Analysis
 - a. Was an Alternatives Analysis conducted?

Yes

b. If an Alternatives Analysis was conducted, answer the following questions.

Exhibit 300: Capital Asset Plan and Business Case Summary Part I: Summary Information And Justification (All Capital Assets)

i. What is the date of the analysis?

May 2000

ii. How many alternatives were evaluated?

4

iii. Did the analysis evaluate the costs and the benefits of each alternative?

iv. Briefly summarize the rationale for the selected alternative.

Yes

Constructing a new facility was the alternative determined to provide the greatest benefit to taxpayers and ultimately be more cost effective than the other alternatives.

c. If an Alternatives Analysis was not conducted, provide a brief explanation.

N/A

10. Risk Management

a. Has a Risk Management Plan been developed?

Yes

b. If a Risk Management Plan has been developed, answer the following questions.

i. What is the date of the plan?

April 2011

ii. Does the plan include a list of risks?iii. Does the plan include the probability of occurrence of each risk?

<u>Yes</u>

iv. Does the plan include the impact of each risk?

Yes Yes

v. Does the plan include a mitigation strategy for each risk?

Yes

vi. Does the plan include actively managing risk throughout the lifecycle?

Yes

c. If a Risk Management Plan has not been developed, provide a brief explanation.

N/A

11. Performance Information

a. Enter the strategic goals and the corresponding performance measures in Table 3.

Medium Security

| Table3: Performance Information | | | | | | |
|---------------------------------|-----------------------------------|----------------------------|------------------|---------------|--|--|
| Fiscal Year | Strategic Goal(s) Supported | Performance Baseline | Performance Goal | Actual Result | | |
| 2013 | 3.3 | Crowding by security level | 47% | 45% | | |
| 2013 | 5.5 | Crowding by | 7770 | 4370 | | |
| 2014 | 3.3 | security level | 40% | 39% | | |
| | | Crowding by | | | | |
| 2015 | 3.3 | security level | 36% | N/A | | |
| | | Crowding by | | | | |
| 2016 | 3.3 | security level | 36% | N/A | | |

b. Explanations:

The table represents inmate crowding by project's security level, by fiscal year.

12. Earned Value Management (EVM)