1. Date of Submission: January 29, 2015

2. Agency: Department of Justice

3. Bureau: Bureau of Prisons (BOP)

4. Name of Investment: FCI Florida

5. Justification for Investment:

Federal Correctional Institution (FCI) Florida will be designed as a 1,152 bed medium security prison with a 256 bed work camp (minimum security). The project will be awarded as a design/build project using a negotiated procurement which allows contractors input on all aspects of the project. The FCI Florida received partial site and planning funds in FY 2002. An estimated construction completion date cannot be determined for this project, due to uncertainty of future funds and insufficient available resources.

This investment will provide a Federal correctional facility which directly supports the BOP's mission to protect society by confining offenders in the controlled environments of prisons and community-based facilities that are safe, humane, cost-efficient, and appropriately secure, and that provide work and other self-improvement opportunities to assist offenders in becoming lawabiding citizens. It supports the Department of Justice Strategic Goal 3: Ensure and Support the Fair, Impartial, Efficient, and Transparent Administration of Justice at the Federal, State, Local, Tribal and International Levels.

#### 6. Accountability

a. Business Sponsor

i. Name Mitch Miskimins
 ii. Title Deputy Chief of Capacity Planning & Construction Branch
 iii. Telephone (202) 514 – 9582
 iv. Email MMiskimins@bop.gov

Program/Project Manager

i. Name Mitch Miskimins
ii. Telephone (202) 514 - 9582
iii. Email MMiskimins@bop.gov

iv. Qualifications (select one)

- The project manager has been validated according to Federal Acquisition
   Certification for Program and Project Managers (FAC-P/PM) or Defense
   Acquisition Workforce Improvement Act (DAWIA) criteria as qualified for
   this investment.
- 2. The project manager's qualifications according to FAC-P/PM or DAWIA criteria are under review for this investment.
- 3. The project manager is assigned, but does not meet the requirements according to FAC-P/PM or DAWIA criteria.
- 4. The project manager is assigned, but the qualification status review has not yet started.
- 5. No project manager has yet been assigned to this investment.

### 7. Summary of Funding

Table 1: Summary of Funding									
	PY-1							BY+4	
	and	PY	CY	BY	BY+1	BY+2	BY+3	and	TD 4 1
	Earlier (\$M)	2014 (\$M)	2015 (\$M)	2016 (\$M)	2017 (\$M)	2018 (\$M)	2019 (\$M)	Beyond (\$M)	Total (\$M)
Planning (a)									.7
Acquisition (b)									292.7
Subtotal Planning &									
Acquisition									
(c)=(a)+(b)									293.4
Operation & Maintenance									
(d)									
Residual Value/Disposal Cost									
(e)									
Total (f)= (c)+(d)+ (e)									293.4

### 8. Acquisition Plan

a. Has an Acquisition Plan been developed?	Yes
b. If an Acquisition Plan has been developed, answer the following questions.	
i. Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1?	<u>Yes</u>
ii. Was the Acquisition Plan approved in accordance with agency requirements?	Yes Yes
iii. If the Plan was approved, enter the date of approval. $\underline{N}$	<u> 1ay 2001</u>
iv. Is the Acquisition Plan consistent with agency Strategic Sustainability	
Performance Plan?	<u>Yes</u>
v. Does the Acquisition Plan meet the requirement of EO 13423?	<u>Yes</u>
vi. Does the Acquisition Plan meet the requirement of EO 13514?	<u>Yes</u>
c. If an Acquisition Plan has not been developed, provide a brief explanation.	N/A
d. Enter all (including non-Federal) current and planned contracts and task orders in	Γable 2.

d. Enter all (including non-Federal) current and planned contracts and task orders in Table 2. Completed contracts and task orders do not need to be listed. Total Value should include option years. If a contract has not been awarded, estimates of dates, dollar values and any other information should be provided. Data definitions can be found at

### www.usapending.gov/learn?tab=FAQ#2.

- f. Do all Solicitation IDs match Fed BizOpps at www.fbo.gov?

N/A

g. If Earned Value Management is not required or will not be a contract requirement for any of the contracts or task orders, provide a brief explanation.

Earned Value Management is considered a major system acquisition and is not utilized in BOP construction contracts.

Table 2: Contracts					
Field	Data Description	Contract 1	Contract 2	Contract X	
Contract Status	N/A				
Contracting Agency ID Procurement Instrument	15-X-1003				
Identifier (PIID)	N/A				
Indefinite Delivery Vehicle (IDV) Reference ID	N/A				
Solicitation ID					
Alternative Financing	N				
EVM Required	N				
Ultimate Contract Value					
Type of Contract/Task Order (Pricing)	Design Build				
Is the Contract a Performance Based Service Acquisition (PBSA)?	N				
Effective Date					
Actual or Expected End Date of Contract/Task Order					
Extent Competed	Full & Open Competition				
Short Description of Acquisition	N/A				

### 9. Alternatives Analysis

a. Was an Alternatives Analysis conducted?

Yes

- b. If an Alternatives Analysis was conducted, answer the following questions.
  - i. What is the date of the analysis?

May 2001

ii. How many alternatives were evaluated?

4

iii. Did the analysis evaluate the costs and the benefits of each alternative?

Yes

N/A

iv. Briefly summarize the rationale for the selected alternative.

Constructing a new facility was the alternative determined to provide the greatest benefit to taxpayers and ultimately be more cost effective than the other alternatives.

c. If an Alternatives Analysis was not conducted, provide a brief explanation.

### 10. Risk Management

a.	Has a Risk Management Plan been developed?	<u>Yes</u>
b.	If a Risk Management Plan has been developed, answer the following question	ons.
	i. What is the date of the plan?	<u>April 2011</u>
	ii. Does the plan include a list of risks?	<u>Yes</u>
	iii. Does the plan include the probability of occurrence of each risk?	<u>Yes</u>
	iv. Does the plan include the impact of each risk?	<u>Yes</u>
	v. Does the plan include a mitigation strategy for each risk?	<u>Yes</u>
	vi. Does the plan include actively managing risk throughout the lifecycle?	<u>Yes</u>
c.	If a Risk Management Plan has not been developed, provide a brief explanation	on. <u>N/A</u>

#### 11. Performance Information

a. Enter the strategic goals and the corresponding performance measures in Table 3.

### **Medium Security**

Table 3: Performance Information						
Fiscal Year	Strategic Goal(s) Supported	Performance Baseline	Performance Goal	Actual Result		
		Crowding by				
2013	3.3	security level	47%	45%		
		Crowding by				
2014	3.3	security level	40%	39%		
		Crowding by				
2015	3.3	security level	36%	N/A		
		Crowding by				
2016	3.3	security level	36%	N/A		

### b. Explanations:

The table represents inmate crowding by project's security level, by fiscal year.

### 12. Earned Value Management (EVM)

N/A